FY 03 English Laboratory Installations

(7 Nov 03)
Country # of Labs Expected Remarks
Installation
Dates
Argentina 5 4 Installed Ctry cancelled one installation
Mexico 3 Installed
Guatemala 1 Installed
Paraguay 1 Installed
Papua New Guinea 1 Installed
Armenia 2 Installed
Mauritania 1 Jan 04 Ctry changed original installation date
TOGO 1 Installed
Hungary 2 Installed
Ukraine 8 Being installed | Installation shld be completed by 25 Nov 03
Russia 2 Jan 04 Tm was not able to install labs. Labs were
held in customs. Ctry plans to req installation
of the original 2 labs plus 5 more to be
installed in Jan 04 to be funded with FY 04
IMET funds. Ctry must submit callup msg.
Portugal 2 Installed
Lebanon 1 Installed
Afghanistan 3 Installed
Kyrgyzstan 1 Installed
Yemen 1 Installed
Jordan 4 Installed
Nepal 1 FY 04 Changed by ctry to FY 04 installation.
SATMO has received callup msg




Country # of Labs Expected Remarks
Installation
Dates
Uzbekistan 5 FY 04 Funded in FY 02. Labs not installed. Ctry
has not been ready. Contractor ready to
install.
Chad 2 Oct 04 Ctry not ready for installation. Expected
installation in Oct 04
Slovakia 4 Installed
Mali 2 Installed




